
AGS MAINTENANCE/MODIFICATIONS/REPAIRS

AUGUST 3-4, 1998 SHUTDOWN SCHEDULE
R. Zaharatos - July 31, 1998

SHUTDOWN DETAILED SCHEDULE

August 3rd

0530 HEP off. Set all equipment to off.
Begin LOTO of Booster and AGS Ring for Restricted Access

0600 Begin LINAC source change.
Cooling towers 2 and 5 off for cleaning

0630 Booster - detailed HP survey plus specific survey requests.
0715 AGS - detailed HP survey plus specific survey requests.
0730 Booster - switched to Restricted Access.
0830 AGS Ring Restricted Access

SEB and U Line access as required
August 4th

1100 Secure Booster Ring and remove LOTO
1600 Booster equipment turn-on as required
1530 Secure AGS Ring and remove LOTO

PRIMARY JOBS

C    -   Complete IP    -   In-process Can -   Cancelled RS   -   Reschedule

AGS RING SYSTEMS
C 1.   L10 Barrier Cavity Commissioning
C 2.   Replace C10 RF Cavity
C 3.   Change over AGS Wells to domestic water for main mag. cooling.
C 4.   Inspect and clean Siemen's brushes
C 5.   Install hosing and pumps for condensate in Fan Houses A-E
C 6.   Replace L20 septum failed cables.
C 7.   Tower 1 cleaning.

BOOSTER RING SYSTEMS
CAN 1.   Change Band III (E6 & A6) back to H=2
CAN 2.   Clean Cooling Tower 5
C 3.   Install and test new BMMPS harmonic interlock ckt..

LINAC SYSTEMS
C 1.   Change Source
C 2.   Connect Extractor P.S. to UPS

"U" LINE
C 1.   UF1 Flag Controls - repair intermittent



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Beam Components: D. Lehn (Ext. 4542, [4276], T. Russo (Ext. 7330 [4201]

For Maintenance Period August 5, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 C   1 AGS 8 hrs. Construct terminal encl. for L20 Septum



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Controls: K. Kohler (Ext. 3917), B. Oerter (Ext. 2799)

For Maintenance Period August 5, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C   1 Bldg. 914 8 Calibrate set points on 1tb supplies dh1, dh2,
qh14.                                                V. WONG

C   2 L18A 2 REPLACE FAN IN CDC.ABI.L18   V. WONG



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM
JOBS SCHEDULING REQUEST

GROUP:   Instrumentation: T. Curcio (Ext. 4659 [4270], A. McNerney (Ext. 7693 [4222]

For Maintenance Period August 5, 1998

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 C   1 AGS Ring 2 hr UF1 Flag Controls - Find and repair intermittent
problem

HP    

 C   2 AGS Ring 10 mn H20 Video - Replace light and adjust as
necessary.

HP

 C   3 AGS Ring 10 mn CF100 Video - Check light, neutral density filters
and camera.

HP

 C   4 South Wiring
Tunnel

2 hr F15 Current Transformer - Check electronics and
cabling.

C/RS 5 Switchyard 2 hr Repair or adjust as necessary the following
cameras - AF124, DF146, CF223, AF238
                  1 RS      1RS       C          C

HP

       6 B-LINE .5 hr Repair or adjust as necessary BF448 camera

 C   7 AGS Ring 1 hr Repair RLM gas line at L20

 C   8 UF2 Check out Flag drive

 C   9 V1 swics V1W646, V1N712, V1I712
 



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  LINAC – V. LoDestro Ext. 5007,5010, [4225], J. Alessi Ext. 7563

For Maintenance Period August 5, 1998  Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 RS   1 4 hrs. Back flush LEBT solenoids Pump Room

 RS   2 2 hrs. Back flush RFQ1 Pump Room

 RS   3 1 hr. Check for install of Sol. in 7835 city H20

 C     4 1 hr. Check 7835 fill into Mod1 Drive Bucket

 RS   5 2 hrs. Toubleshoot RF Trans bladders for leak

 C     6 2 hrs. Check Malf. window on BLIP quads

 RS   7 6 hrs. Load new program in Mod 5 and test

 C     8 1 hr. Check Mod5 water mat card for broke wire

 RS   9 4 hrs. Check noise into Mod1 quads

 C     10 8 hrs. Change source

 RS   11 2 hrs. Check operation of slow chopper

 RS   12 2 hrs. Test operation of new slow chopper

 C     13 8 hrs. Install extractor P.S. on UPS Electricians

 RS   14 2 hrs. Fix anode temp read back in source

 RS   15 8 hrs. Change grounds on modulators

 C     16 2 hrs. Check Mod7 PA Rev Power signal

 C     17 2 hrs. Check connections on sol. Power breakers

 RS   18 8 hrs. Check AC Connections on 7835 FIL supplies

 C     19 4 hrs. Check measure flows in LEBT Quads Pump Room

 RS   20 1 hr. Check HEPA Filters in BLIP HP    Yes



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Mechanical Services: J. deBoer (Ext. 4668 [4250], E. Dale (Ext. 7943 [0124]

For Maintenance Period August 5, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 IP   1 TOWER 2 6 mhrs. Repair two leaks on Tower 2 pressure
control

P.E. Plumbers     N/A

 RS  2 TOWER 2 6 mhrs. Clean cooling tower basin and strainers None     N/A

 RS  3 TOWER 2 4 mhrs. Inspect and repair packing glands on #7
Tower Pump.

None     N/A

 C    4 TOWER 4 2 mhrs. Replace 261T Time clock (bromine feed) P.E. Electricians     N/A

 C    5 G-2 Cooling
TOWER

6 mhrs. Clean cooling tower basin suction strainers
and flow transmitter.

None     N/A

 IP   6 Bldg. 928 12 mhrs. Repair leaking seal on choke cooling system
and test spare pump.

None     N/A

 C    7 Bldg. 913
AGS Ring

10 Disconnect and drain buss, cavity and power
amp. at C-10 and reinstall.

RF Group
Siemens

    CP

CAN  8 Booster Ring 3 mhrs. RF Grid filter modification @ A-6 / E-6 RF Group     CP

 C    9 913 A-E 24 mhrs. Install hosing and pumps for fan house
condensate.

P.E.  AC
Shop

    N/A

 C    10 913 AGS
Ring

.5 mhrs. Inspect piping at F-5 and F-10 for remote
flow indication installation.

None     N/A

 RS  11 912 W
Target Area

3 mhrs. Replace measure flows and incorporate
needle valves on the special ejection drop
lines.

None     N/A

 C    12 911A 1 mhr. Switch from WW to Domestic water for
Main Magnet Cooling.

Water
Treatment

    N/A

 C    13 911 Cooling Tower 1 Cleaning

 C    14 100P Clean Tower #6

 C    15 911 TE Bldg. Repair System deionizer



 AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Power Supply: M. Bannon (Ext. 7704 [4224], I. Marneris (Ext. 7027 [4255]

For Maintenance Period August 5, 1998  Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C    1 WCS -
A146

1 hr BTA- Line (P.S. DH1) replace 120 vac fan to
cool P.S.

C    2 WCS -
A156

6 hrs. AGS - Siemens MG Set - motor & generator
brush inspection and cleaning.

C    3 WCS -
A157

3 hrs. AGS - Ring @ C10 - remove main magnet bus
@ C10 RF cavity so cavity can be removed,
then reinstalled.

Pump Room

C    4 WCS -
A153

4 hrs. Booster - MMPS - Install and test new circuit
to trip BMMPS if harmonics reach a warning
level on power monitor.

 



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Pulsed Power: R. Zapasek (Ext. 2189 [4263], R. Sanders (Ext. 2591 [4228]

For Maintenance Period August 5, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 C       1 Booster 1 hr. F3  Kicker, Inspect PFN, (replaced some
output resistors as A P.M. measure      Zhang

 CAN  2 AGS 4 hr. A5 Kicker, Inspect & modify PEFN?, Zhang

 CAN  3 AGS .5 hr. A10 Tune Meter, Restore ?, Sanders

  C      4 AGS .5 hr. L20, replace H.V. cables at ring end

  C      5 AGS Investigate sparking in PFN- (repaired by
adding insulation)



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  RF – N. Laloudakis (Ext. 7177, 7417 [4261], A. Zaltsman (Ext. 2967 [4259]

For Maintenance Period August 5, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

AGS

 C    1 AGS Ring
(C10)

7 hrs. Replace the RF cavity with the spare HP, Vacuum , Power
Room, Pump Room,
Riggers, RF, Surveys

  Yes

 C    2 AGS Ring
(L10)

Run the KEK Power Amplifier and Cavity RF Group   Yes

       

BOOSTER

CAN   1 Booster Ring 5 hrs.

2 Men

Change Band III (E6 & A6) Back to H=2 Pump Room, RF   Yes

          



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Vaccum – S. Gill (Ext. 4627 [4164], M. Mapes (Ext. 2841 [4277]

For Maintenance Period August 5, 1998  Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 C     1 AGS 12 (?) LO/TO "C" Sector, vent, remove C-10 RF
Cavity, install new RF Cavity, Leak check,
restore vacuum integrity.

 RF, Beam
Components,
Survey, Water


